
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14440-12-000-0

Estimate Summary By Project

Estimate Number: 0016

07/03/2014

Contract Location: Time Allowed:

0.390 MILE OF CONSTRUCTION OF A TOTAL OF 2 BRIDGES AND APPRO

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

11/16/2012

11/30/2012

01/13/2013

01/16/2013

03/11/2013

00/00/0000

00/00/0000

835 Days

04/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 02   

Elapsed Calender Days:

Percent Time: 63.59

531 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$5,620,262.69

$5,581,472.63

$2,138,080.92

61.96%

Counties:

Muscogee

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0004729      $5,620,262.69 $5,581,472.63 $2,138,080.92 61.96% $272,120.51

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14440-12-000-0

Estimate Summary By Project

Estimate Number: 0016

07/03/2014

Project Number: 0004729      BROWN AVE (CS 2227) - BRIDGE REPLACEMENT

 

BR000-0004-00(729)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,785,745.44 $2,568,049.02 $217,696.42

Non-Participating $696,436.33 $642,012.24 $54,424.09

Total Earnings $3,482,181.77 $3,210,061.26 $272,120.51

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,482,181.77 $3,210,061.26 $272,120.51

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,482,181.77 $3,210,061.26

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $272,120.51

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14440-12-000-0

Estimate Summary By Project

Estimate Number: 0016

07/03/2014

Project Number 0004729      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .714

 41766.500 .107

BR000-0004-00(729)

 

.821 $4,469.02 $34,290.30

0010 210-0100     GRADING COMPLETE - LS  1.000 .650

 1061155.970 .020

BR000-0004-00(729)

 

.670 $21,223.12 $710,974.50

0075 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  850.000 1,243.000

 1.350 .000

 

 

1,243.000 $.00 $1,678.05

Category Amount: $25,692.14 $746,942.85

Category Number: 0040 TEMPORARY EROSION CONTROL

0160 163-0240     MULCH TN  85.000 77.479

 250.000 3.420

 

 

80.899 $855.00 $20,224.75

0180 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  4,400.000 494.000

 1.000 80.000

 

 

574.000 $80.00 $574.00

0205 167-1500     WATER QUALITY INSPECTIONS MO  27.000 14.000

 200.000 1.000

 

 

15.000 $200.00 $3,000.00

Category Amount: $1,135.00 $23,798.75

Category Number: 0010 ROADWAY

0350 550-1242     STORM DRAIN PIPE, 24 IN, H 15-20 LF  60.000 122.600

 47.190 .000

 

 

122.600 $.00 $5,785.49

Category Amount: $0.00 $5,785.49



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14440-12-000-0

Estimate Summary By Project

Estimate Number: 0016

07/03/2014

Project Number 0004729      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0150 BRIDGE NO. 1

0450 500-2110     CONCRETE PARAPET, SPCL DESIGN LF  148.000 149.000

 170.350 .000

 

 

149.000 $.00 $25,382.15

0480 520-3218     TEST PILE, PSC, 18 IN SQ EA  1.000 2.000

 3597.460 .000

 

 

2.000 $.00 $7,194.92

Category Amount: $0.00 $32,577.07

Category Number: 0160 BRIDGE NO. 2

0540 520-2218     PILING, PSC, 18 IN SQ LF  109.000 219.253

 59.690 .000

 

 

219.253 $.00 $13,087.21

0590 507-9030     PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO -LF  652.000 .000

 123.540 651.534

2

 

651.534 $80,490.51 $80,490.51

Category Amount: $80,490.51 $93,577.72

Category Number: 0120 WALL #3

0720 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  2,556.000 1,725.120

 38.540 363.000

3

 

2,088.120 $13,990.02 $80,476.14

0740 627-1100     COPING A, WALL NO - LF  58.000 30.000

 90.920 28.000

3

 

58.000 $2,545.76 $5,273.36

Category Amount: $16,535.78 $85,749.50

Category Number: 0100 WALL #1

0745 627-1120     COPING B, WALL NO - LF  324.000 324.200

 334.540 .000

1

 

324.200 $.00 $108,457.87

Category Amount: $0.00 $108,457.87



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14440-12-000-0

Estimate Summary By Project

Estimate Number: 0016

07/03/2014

Project Number 0004729      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0110 WALL #2

0750 627-1120     COPING B, WALL NO - LF  1,093.000 182.000

 338.040 402.000

2

 

584.000 $135,892.08 $197,415.36

Category Amount: $135,892.08 $197,415.36

Category Number: 0070 LIGHTING

0850 682-6120     CONDUIT, RIGID, 2 IN LF  2,525.000 477.000

 16.500 750.000

 

 

1,227.000 $12,375.00 $20,245.50

Category Amount: $12,375.00 $20,245.50

Project Total Amount: $272,120.51 $3,482,181.77


